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ESTIMATE RUN 08/27/2002

ESTIMATE SUMMARY 11:05:30

CONTID: C13936         ESTIMATE NO: 0003 PROG 1999

PCN: 13936-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Beshoar Junction-West PERCENT TIME:

PROJECT NO: STA 1604-007                  

Beshoar Junction-West

NAME OF ROAD: 160C

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 08/20/2002 DATE TIME STARTED 06/17/2002

P.O. DRAWER 352 DATE LET 02/07/2002 DATE WORK BEGAN

 DATE AWARDED 02/13/2002 DATE TIME STOPPED 07/10/2003

 DATE CONTRACT EXECUTED 02/28/2002 DATE ACCEPTED 07/10/2003

WALSENBURG CO 81089     719-738-1883 DATE NOTICE TO PROCEED 06/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 919,417.73 PARTICIPATING $ $ 379,717.52

AWARD PROJECT AMT: 826,389.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,885.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

WORK DAYS

WORK DAYS

71.82%

259,129.38

379,717.52

379,717.52

377,832.04

$

$

$

$

660,288.35

0.00

660,288.35

0.00

660,288.35

-5,136.25

0.00

655,152.10

0.00

AMOUNT DUE 655,152.10 377,832.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 377,832.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0 TIME ALLOW: 40

ORIG TIME ALLOW: 35
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PCN: 13936-BID    ESTIMATE RUN 08/27/2002

PROJECT: STA 1604-007                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 165.000

35.000

202-00090  
 

200.000

EACH

5.50000 1,100.00200.000

192.50

0010 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

1.000

EACH

110.00000 0.000.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 4,234.000

675.000

202-01130  
 

4,909.000

LF  

2.20000 10,799.804,909.000

1,485.00

0020 *REMOVAL OF END ANCHORAGE 18.000

0.000

202-01300  
 

18.000

EACH

85.00000 1,530.0018.000

0.00

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,168.000

0.000

203-00060  
 

2,168.000

CY  

7.00000 15,176.002,168.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

55.00000 0.000.000

0.00

0035 BACKHOE 35.000

0.000

203-01510  
 

35.000

HOUR

55.00000 1,925.0035.000

0.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

3,440.000

CY  

7.00000 0.000.000

0.00

0045 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

9.000

EACH

200.00000 0.000.000

0.00

0050 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

12.000

EACH

275.00000 0.000.000

0.00

0055 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

6.000

EACH

340.00000 0.000.000

0.00
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PCN: 13936-BID    ESTIMATE RUN 08/27/2002

PROJECT: STA 1604-007                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 6,385.840

4,199.850

403-33741  
 

14,247.510

TON 

28.55000 302,221.4510,585.690

119,905.72

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 3,514.000

0.000

411-10255  
 

6,046.000

GAL 

1.00000 3,514.003,514.000

0.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

7,500.000

606-00301  
 

7,500.000

LF  

11.25000 84,375.007,500.000

84,375.00

0075 *TRANSITION TYPE 3G 0.000

8.000

606-01370  
 

8.000

EACH

850.00000 6,800.008.000

6,800.00

0080 *END ANCHORAGE (NONFLARED) 0.000

30.000

606-02003  
 

30.000

EACH

1,650.00000 49,500.0030.000

49,500.00

0085 *END ANCHORAGE (FLARED) 0.000

4.000

606-02005  
 

4.000

EACH

1,400.00000 5,600.004.000

5,600.00

0090 *DELINEATOR (TYPE I) 0.000

212.000

612-00001  
 

220.000

EACH

19.00000 4,028.00212.000

4,028.00

0095 *DELINEATOR (TYPE III) 0.000

13.000

612-00003  
 

33.000

EACH

20.00000 260.0013.000

260.00

0100 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

25.000

SF  

17.50000 0.000.000

0.00

0105 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

27.000

SF  

20.00000 0.000.000

0.00

0110 *TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

36.000

LF  

15.00000 0.000.000

0.00
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PCN: 13936-BID    ESTIMATE RUN 08/27/2002

PROJECT: STA 1604-007                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

14.000

LF  

9.00000 0.000.000

0.00

0120 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0125 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

10,000.00

0130 *EPOXY PAVEMENT MARKING 0.000

273.000

627-00005  
 

273.000

GAL 

80.00000 21,840.00273.000

21,840.00

0135 *FLAGGING 672.600

603.100

630-00000  
 

1,296.700

HOUR

33.00000 42,098.101,275.700

19,902.30

0140 *TRAFFIC CONTROL INSPECTION 9.000

7.000

630-00007  
 

16.000

DAY 

125.00000 2,000.0016.000

875.00

0145 *TRAFFIC CONTROL MANAGEMENT 21.000

20.000

630-00012  
 

42.000

DAY 

450.00000 18,450.0041.000

9,000.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

7.200

630-80342  
 

20.000

EACH

45.00000 729.0016.200

324.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

3.600

630-80343  
 

10.000

EACH

50.00000 405.008.100

180.00

0160 *DRUM CHANNELIZING DEVICE 10.000

17.000

630-80360  
 

30.000

EACH

35.00000 945.0027.000

595.00

0165 *TRAFFIC CONE 46.000

54.800

630-80380  
 

140.000

EACH

7.50000 756.00100.800

411.00
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PCN: 13936-BID    ESTIMATE RUN 08/27/2002

PROJECT: STA 1604-007                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

60,300.000

F A 

1.00000 0.000.000

0.00

0175 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

8,200.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00

0185 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0190 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

31,600.000

F A 

1.00000 0.000.000

0.00

0195 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A MODIFY BRIDGE EXPANSION JOINTS, REPLACE RAIL 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0225 *REMOVAL OF BRIDGE RAILING 84.000

0.000

202-00425  
 

84.000

LF  

18.00000 1,512.0084.000

0.00

0230 GEOTEXTILE (PAVING) 470.000

0.000

420-00500  
 

470.000

SY  

4.00000 1,880.00470.000

0.00

0235 *SAWING AND SEALING BRIDGE JOINT 0.000

60.000

518-03000  
 

60.000

LF  

20.00000 1,200.0060.000

1,200.00
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PCN: 13936-BID    ESTIMATE RUN 08/27/2002

PROJECT: STA 1604-007                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.500

0.000

601-03041  
 

0.500

CY  

4,800.00000 2,400.000.500

0.00

0245 *BRIDGE RAIL TYPE 3R (SPECIAL) 0.000

282.000

606-10360  
 

282.000

LF  

62.00000 17,484.00282.000

17,484.00

0250 *BRDG RAIL TY 10M 0.000

84.000

606-11030  
 

84.000

LF  

240.00000 20,160.0084.000

20,160.00

0255 CONC BARRIER (TEMP) 200.000

160.000

630-80370  
 

400.000

LF  

35.00000 12,600.00360.000

5,600.00

0260 ADDED ITEM (TON)/ PRICE REDUCTION FOR HBP 0.000

0.000

900-00024  
 

-3,280.820

TON 

7.14000 0.000.000

0.00

0265 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP 0.000

0.000

900-00006  
 

-8,013.900

DOL 

1.00000 0.000.000

0.00

0270 ADDED ITEM (LUMP SUM)/ ADDED SHOULDER WIDTH 0.000

0.000

900-00014  
 

1.000

L S 

20,857.87000 0.000.000

0.00

CAT 656,288.35379,717.52912,917.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 FIELD OFFICE (CLASS 1) 0.500

0.000

620-00001  
 

1.000

EACH

5,000.00000 2,500.000.500

0.00

0215 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

500.00000 500.001.000

0.00

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 4,000.000.006,500.00CURRENT AMT0400 $ $ $

$ 660,288.35379,717.52$919,417.73$CURRENT AMTPROJECT TOTAL


